



How to implement connections

STEP 1

Key partners and stakeholders are in agreement to a needed **conceptual connection**/corridor.



STEP 4

Raise dollars for, and conduct construction.



STEP 5

Raise dollars for, and/or raise volunteer-base interest in on-going stewardship.



STEP 2

Raise dollars for, and conduct feasibility study, which includes site visits and property owner outreach; select best option for type and route.



STEP 3

Raise dollars for, and conduct design and engineering—include public input as needed.



STEP 6

Promote the connection to stimulate interest in use, community “ownership”, and long-term stewardship.

